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Grant Number: Obligation Date: Award Date: 
B-11-MN-18-0006 

Grantee Name: Contract End Date: Review by HUD: 
Hammond, IN 03/15/2014 Reviewed and Approved 

Grant Award Amount: Grant Status: QPR Contact: 
$1,243,934.00 Active Owana Miller 

LOCCS Authorized Amount: Estimated PI/RL Funds: 
$1,243,934.00 $1,250,000.00 

Total Budget: 
$2,493,934.00 

Disasters: 

Declaration Number 
No Disasters Found 

Narratives 
Summary of Distribution and Uses of NSP Funds: 

NSP 3 funding is to be used for the Acquisition and Rehabilitation of Foreclosed, Vacant properties located in the designated Area of Greatest 
Need. Upon completion, the houses will be made available for sale to those income eligible households at 120% or less of the Area Median 
Income.
 LMMH (75%)  $  808,557.00 
LIH25  (25%)  $  310,984.00 
Administration  $  124,393.00 
Total Grant  $  1,243,934.00 

How Fund Use Addresses Market Conditions: 

The City of Hammond utilized various data sources to determine the areas of greatest need. According to Realtytrac data (2009) Indiana's 
foreclosure rate ranked No. 11 out of the 50 states for all of 2008, with 1.67 percent of all housing units receiving a foreclosure filing during the 
year. Lake County ranks second in the state in the number of foreclosed properties in December 2010 (323 foreclosures) and in December 
2010, Hammond ranks first of the three large older industrial cities and second overall of all cities and towns in Lake County (RealtyTrac data). 
In doing a geographical comparison, the following graphically demonstrates the high continuing rate of foreclosure activity in the City of 
Hammond’s zip code 46324,(which is where the targeted neighborhoods the city is requesting NSP3 funding). in comparison with the state, 
county and city averages. According to data collected from the county’s Sheriff’s office and geo-coded by the City of Hammond’s Mayor’s 
Housing Task Force, during calendar year 2010, the number of foreclosures in the City of Hammond totaled 717. 
(Note: The Sheriff’s Foreclosure Sales Listings were provided by the Lake County Sheriff's Office.  Based on that data the district with the 
highest area of foreclosure activity is the Fourth District, the District in which the target area of greatest need is located .) The following is a list 
of year-to-date (January 2010 - December 2010) list of foreclosures by the City of Hammond Common Council District: 

The targeted area the City selected, received 647 mortgages from 2004 through 2007. The total number of housing units in the targeted area 
is 1836; a certain number of these housing units may be rental. During the 2004-07, three year period, this targeted neighborhood had over 
one third of it's housing units or 35%, receive new mortgages. Of these new mortgages 38.82 % (261)are described as high cost mortgages. 
This condition may further support the high foreclosure rate in the targeted area. Homes that are 90 or more days delinquent total 11.28% or 
approximatly 207 homes. In the past year there have been 48 foreclosure starts in the targeted area. 

The Area of Greatest Need is located in City of Hammond’s 4th Council District as indicated by the “blocks” identified in the NSP3 Mapping 
Tool Detail, pages 2 and 3, Blocks Comprising Target Neighborhood.  The area is physically bounded by 169th Street on the North, Calumet 
Avenue on the East, and Harrison Avenue on the West through 173rd Street on the South, then from 173rd Street on the North to River Drive 
on the South,  Harrison Avenue on the West, and Columbia Avenue on the East. 

Included in the selection citeria for determining the target area is the potential resale of acquired and rehabilitated properties. The targeted 
area and its immediate vicinity have accounted for 47.69% of the total residential properties sold in Hammond for the years 2008, 2009, and 
2010. Using 2008 as the base year, that area is the only sales market area in Hammond that has reflected an increase in "Days On Market 
(DOM)." Whereas other sales market areas in Hammond reflect slighty decreased DOMs, the sales market area in which the targeted area is 
located has shown an increase of 9.35% (10 days) in DOM. Over the same 3 
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year period, that sales market 

How Fund Use Addresses Market Conditions: 

area has shown an 8.55% decrease in sales price or $6,844 per unit.  However, what continues to support this area as the prime basis for a 
successful program is that it continues to attract a comparatively greater proportion of new homebuyers in Hammond. This program will have 
a greater  impact by rehabilitating 11 foreclosed , abandoned or vacant properties for that reason. This will reinforce to the prospective home 
buyers that the neighborhoods in this designated area continue to be viable and an attractive area in which to purchase an affordable house.
 The Sales Market Data was provided by a local realtor from the Multiple Listing Data Base. 

An important and attractive marketing and selling point to prospective home buyers in Hammond is that all Hammond homeowners who have 
children that attend school for at least 6 years, and have met the program's grade requirements are eligible to receive free college tuition for 
4 years through the City's College Bound program. This City  program may further reinforce some borderline homebuyers to purchase a home 
in this area. 
1. First District  79 YTD 
2. Second District  96 YTD 
3. Third District  105 YTD 
4. Fourth District  160 YTD 
5. Fifth District  128 YTD 
6. Sixth District  149 YTD 

Ensuring Continued Affordability: 

The City of Hammond will ensure continued affordability for NSP 3-assisted housing by adopting the HOME program standards at 24 CFR 
92.252 (a), (c), (e), and (f) for rental units and 92.254 for homeownership units. 
The affordability period for NSP 3-assisted acquisition or acquisition/rehab of rental and homeownership units will, at a minimum, meet the 
HOME standard:
 Per-unit NSP 3 Assistance  Min. Affordability Period 
up to $15,000  5 years 
$15,000-$40,000  10 years 
above $40,000  15 years 

Definition of Blighted Structure: 

Blighted Structure:
 A structure will be considered blighted when it meets the following Indiana Unsafe Buildings and Unsafe Premises condition as defined in 
Indiana Statue condition:
 IC 36-7-9-4 Unsafe buildings and unsafe premises described Sec. 4.
 (a) For purposes of this chapter, a building or structure, or any part of a building or structure, that is: 
(1) in an impaired structural condition that makes it unsafe to a person or property; 
(2) a fire hazard; 
(3) a hazard to the public health; 
(4) a public nuisance; 
(5) dangerous to a person or property because of a violation of a statue or ordinance concerning building condition or maintenance; or 
(6) vacant and not maintained in a manner that would allow human habitation, occupancy, or use under the requirements of a statue or an 
ordinance; 
are considered unsafe premises.
 (b) For purposes of this chapter: 
(1) an unsafe building; and 
(2) the tract of real property on which the unsafe building is located; 
are considered unsafe premises.
 (c) For purposes of this chapter, a tract of real property that does not contain a building or structure, not including land used for production 
agriculture, is considered an unsafe premises if the tract of real property is: 
(1) a fire hazard; 
(2) a hazard to public health; 
(3) a public nuisance; or 
(4) dangerous to a person or property because of a violation of a statue or an ordinance. 

Definition of Affordable Rents: 

For the purposes of the NSP program, the City will utilize the definition of High-HOME rents from the HOME Investment Partnerships program: 
Efficiency, $537; 1 BR, $669;  2 BR, $816; 3 BR, $975; 4 BR, $1,006; 5 BR, $1157; 6 BR, $1,308 

Housing Rehabilitation/New Construction Standards: 

All rehabilitation under the NSP 3 program will utilize the same rehabilitation standards used for its HOME-funded Owner-Occupied 
Rehabilitation Program.  These standards are based upon local housing codes and comply with the 2003 International Residential Code, with 
Indiana Amendments, and specifically Appendix J (Existing Buildings and Structures). Structures with more than two units must comply with 
the IBC with Indiana Amendments In addition, effective May 6,2010, Indiana Energy 
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Conservation Code 2010 (ASHRAE 90.1, 2007 edition, as amended) where applicable. All gut rehabilitation or new construction (as defined by 
HUD) of residential buildings up to three stories will be designed to meet the standard for Energy Star Qualified New Homes. Other 
rehabilitation will meet these standards to the “extent applicable” to the rehabilitation work undertaken, e.g., replace older obsolete products 
and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units, refrigerators, stoves, clothes 
washers and dryers, and dishwashers) with Energy Star-46 labeled products. 

Vicinity Hiring: 

Vicinity Hiring.  The jurisdiction certifies that it will, to the maximum extent feasible, provide for hiring of employees that reside in the vicinity of 
all NSP3 funded projects or contract with small businesses that are owned and operated by persons residing in the vicinity of NSP3 projects. 
The City of Hammond will make attempts to see that persons and/or companies from the NSP 3 target areas are engaged and/or hired.  Given 
the target area is primarily residential, this may present some challenges to hire businesses specifically in the targeted area.  But because 
much of our community has substantial number of low to moderate income census tracts corresponding to its residents, if qualified residents 
are available and new hires are being sought we believe employment opportunities will develop.  The City of Hammond has long defined the 
hiring preference “vicinity” for the CDBG program to be all of Hammond.  It will use this same definition of “vicinity” for NSP 3 as a preference. 
The City will detail in advertisements for contractor, and in construction contracts, the requirement that contractors must make a “best faith 
effort” to meet Section 3 goals and standards when hiring new employees for NSP 3 projects.  Quarterly reports will be maintained by the City 
to determine as to whether Section 3 and Vicinity Hiring goals are achieved, and by whom. 

The City has initiated the outline of a Work Force Program which will provide OSHA Safe Work Place Practices training  to made available to 
City of Hammond residents.  Names of participants completing the training will be made available to all contractors for NSP related projects 
and activities. 

Procedures for Preferences for Affordable Rental Dev.:

 Rental Preference: 
At this time with this application, the City of Hammond does not intend to utilize a rental program for the properties being acquired in the target 
area.  The Hammond Housing Authority has undertaken a reconstruction and rehabilitation of existing structures and currently offers in excess 
of 390 rental units in a complex immediately adjoining the targeted area.  In addition, Hammond Housing Authority also owns, maintains, and 
manages an additional site complex in the City of Hammond with 199  rental units located approximately 3 miles North of the targeted area. 
Historically The City of Hammond has stated that an estimated 65% of its 38,000 housing units were owner occupied, with the remainder 
being rental.  Typically cities and towns to the South of Hammond have owner occupancy rates of an estimated 75%.  With NSP1 and its 
Down Payment Assistance Program, the City of Hammond has noted an increased demand for home ownership.  In 2 years of providing down 
payment assistance, the City has assisted an estimated 200 households with home ownership. The increased demand for home ownership 
may partially attributed to the City's College Bound Scholarship Program.  The Program basically allows the children of Hammond residents 
(home owners) to obtain college tuition for 4 years at an annual amount equal to that of a State University.  The Program does have
 conditions of eligibility relating to students' Grade Point Averages in High School and the college they choose to attend. 

Grantee Contact Information: 

City Of Hammond Deptarment Of Planning & Development 
649 Conkey Street, Hammond, IN 46324 
Dennis Radowski, 219-853-6333, radowskid@gohammond.com 

Overall This Report Period To Date 
Total Projected Budget from All Sources N/A $2,493,934.00 

Total Budget $0.00 $2,493,934.00 

Total Obligated $0.00 $2,181,434.00 

Total Funds Drawdown $0.00 $1,544,939.57 

Program Funds Drawdown $0.00 $979,621.91 

Program Income Drawdown $0.00 $565,317.66 

Program Income Received $0.00 $681,331.18 

Total Funds Expended $0.00 $1,541,816.33 

Match Contributed $0.00 $0.00 
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Progress Toward Required Numeric Targets 

Requirement Required To Date 

Overall Benefit Percentage (Projected) 0.00% 

Overall Benefit Percentage (Actual) 0.00% 

Minimum Non-Federal Match $0.00 $0.00 

Limit on Public Services $186,590.10 $0.00 

Limit on Admin/Planning $124,393.40 $124,393.00 

Limit on State Admin $0.00 $124,393.00 

Progress Toward Activity Type Targets 
Activity Type Target Actual 

Administration $124,393.40 $124,393.00 

Progress Toward National Objective Targets 
National Objective Target Actual 
NSP Only - LH - 25% Set-Aside $310,983.50 $623,484.00 

Overall Progress Narrative: 

Through March 31, 2016, NSP Staff continues to seek viable opportunities for property acquisitions and prospective 
qualified buyers with its remaining NSP 3 funding. Local lenders, NCST, as well as realtors through the local Multiple 
Listing Service are among those targeted as prospective property sellers. The Target Area for NSP 3 is an area 
which appears to have the highest Foreclosure Rate (per Housing Unit) in the City of Hammond. Scheduled Lake 
County Sheriff Foreclosure Sales for Hammond properties are as follows: 2 in 1/2015, 1 in 2/2015, 0 in 3/2015, 5 in 
4/2015, 8 in 5/2015, 2 in 6/2015, 5 in 7/2015, 3 in 8/2015, and 0 in 9/2015. There were 9 properties foreclosed on in 
the NSP 3 Target Area during the 4th Quarter 2015: 4 in 10/2015, 2 in 11/2015, and 3 in 12/2015. Of the 473 single 
family residences scheduled for foreclosure in the City of Hammond in 2014, 63 were in the NSP 3 Target Area. Of 
the 353 single family residences scheduled for foreclosure in the City of Hammond in 2015, 33 were in the NSP 3 
Target Area. In 3/2016, of the 20 Hammond properties listed for foreclosure, 3 were in the NSP 3 Target Area. A 
number of those properties remain vacant, and others are being rented or leased, some with Rent To Own 
opportunities for the tenants. 
The greatest impediment to acquiring vacant foreclosed properties continues to be the result of activities related to 
institutional investors and smaller investment companies. A number of properties identified as prospective to NSP3 
have been acquired prior to NSP Staff completing its due diligence necessary for acquisition of properties. Typically 
these companies have funding readily available and have minimal, if any, due diligence requirements necessary for 
their acquisition of properties. 
NSP Staff has continued to seek those properties with a lesser interest from the buying public. It is the intent to 
acquire and rehab those less desirable properties, with the expectation that the market place support the acquisition 
of the more desirable properties. Referrals for properties of this type have been received through the City of 
Hammond Inspections Department.  Inspectors will note and refer addresses to NSP Staff properties that appear to 
be vacant, foreclosed, and blighted. They will also state that the property appears to be a prospect for the City of 
Hammond NSP. NSP Staff recently began utilizing Realtytrac messages to seek prospective properties for 
acquisition, rehab, and sale. 
There continues to be an avid interest on behalf of prospective home buyers in purchasing Hammond NSP 
properties. Prospective buyers of NSP properties are referred to NSP staff through a number of sources, among 
those being real estate agents, mortgage lenders, Home Owner Education providers, and 
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referrals by existing owners of NSP properties. The NSP Household Income Guideline (120% or less of the Area 
Median Income adjusted for household size) is a factor for the demand for NSP houses, as is the consistent quality 
of the rehab on NSP houses, and the 20% Affordability Assistance Allowance. It should be noted however, that 
there has yet to be a NSP property sold to a buyer with a household adjusted income exceeding 80% of the Area 
Median Income. 
Seven Vacant Foreclosed Single Family Residences have been acquired with NSP 3 Grant Funding.  Of the seven 
properties acquired, six, 909 175th Street, 7403 Oakdale Avenue, 7417 Maplewood Avenue, 7345 Jarnecke 
Avenue, 7526 Jarnecke, and 7116 Woodlawn Avenue have the Abatement and Rehab process completed and have 
been sold and closed. The buyers include a White Hispanic Household, two Black Female Heads of Households, 
one Black Male Head of Household, and 2 White Households. All buyers of the sold properties have been 
prequalified NSP HUD Household Income qualified. The remaining acquired property, 538 169thStreet has been 
secured with Work Write Ups prepared for the Construction Process, with General Contractor Bid Offering. The Bid 
Award is expected to be made upon completion of review of the lowest General Contractor Bid, estimated to be on 
or about June 1, 20156  Program Income generated through 3/31/16 from the sale of the 6 completed properties is 
$681,331.18 
$1,544,939.57 (Grant Program Funds and Program Income) or 124.20% of the NSP 3 funds have been drawn 
through 3/31/16. $264,312.09 In Program Funds and $116,013.52 in Program Income remain available for NSP3 
projects at this time.
 NSP 3 Property Update: 
1) 7403 Oakdale Avenue – 7/26/13, Sold and Closed for the List Price (Fair Market Value) of $110,000 to a HUD 
Qualified Household Income LMMI (75% Allocation) Buyer. 
2) 909 175thStreet – 7/30/13, Sold and Closed for the List Price (Fair Market Value) of $107,500 to a HUD Qualified 
Household Income LIH (25% Allocation) Buyer. 
3) 7417 Maplewood Avenue – 12/5/13, Sold and Closed for the List Price (Fair Market Value) of $106,500 to a HUD 
Qualified Household Income LMMI (75% Allocation) Buyer. 
4) 7345 Jarnecke Avenue – 1/16/14, Sold and Closed for the List Price (Fair Market Value) of $107,500 to a HUD 
Qualified Household Income LMMI (75% Allocation) Buyer. 
5) 7526 Jarnecke Avenue – 11/7/14, Sold and Closed for the List Price (Fair Market Value) of $114,000 to a HUD 
Qualified Household Income LMMI (75% Allocation) Buyer. 
6) 7611 Woodlawn Avenue – 12/12/14, Sold and Closed for the List Price (Fair Market Value) of $97,500 to a HUD 
Qualified Household Income LMMI (75% Allocation) Buyer. 

7) 538 169thStreet – The Abatement Process was completed on 10/15/2015 and has received the Interim 
Environmental Clearance. The Rehabilitation Bid award is expected to made by 6/1/2016.There is an interested 
Prospective Buyer for the completed property at this time. 

Project Summary 
Project #, Project Title This Report Period To Date 

Program Funds Project Funds Program Funds 
Drawdown Budgeted Drawdown 

3.2, Acquistion/Rehabilitation Residential Properties LMMI $0.00 $1,746,057.00 $548,676.59 

3.5, Acquistion Rehabilitation of Residential Properties LIH $0.00 $623,484.00 $306,552.32 

3.6, Administration NSP 3 $0.00 $124,393.00 $124,393.00 
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Activities 

Project # / Title: 3.2 / Acquistion/Rehabilitation Residential Properties LMMI 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP 3 - 3.2 

Activitiy Category: 

03/14/201403/15/2011 

Rehabilitation/reconstruction of residential structures Under Way 

Acquisition/reconstruction SFRs LMMI (75%)Activity Title: 

Project Number: 

3.2 

Project Title: 

Acquistion/Rehabilitation Residential Properties LMMI 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
NSP Only - LMMI 

Program Income Account: 
Sales to LMMHI-75% 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 
Total Funds Drawdown

 Program Funds Drawdown
 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Hammond1 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Hammond1 

Jan 1 thru Mar 31, 2016 To Date 
N/A $1,746,057.00 

$0.00 $1,746,057.00 

$0.00 $1,746,057.00 
$0.00 $1,110,001.48 

$0.00 $548,676.59 
$0.00 $561,324.89 

$0.00 $681,331.18 

$0.00 $1,106,878.24 

$0.00 $1,106,878.24 

$0.00 $0.00 

NSP Eligible Use B: Acquisition and Rehabilitation - This Activity will consist of identifying and acquiring vacant foreclosed 
single family residential properties, then reconstructing those properties in accordance with applicable guidelines. The 
upgraded property will then be marketed for sale to Low, Moderate, and Middle Income Households with a total Household 
Income not exceeding 120% of the Area Median Income (LMMIH75, 75%). 

Location Description: 

The NSP 3 Targeted Area is bounded by 165th Street to the North, River Drive to the South, Harrison Avenue to the West, and 
Columbia Avenue to the East. 

Activity Progress Narrative: 

The NSP 3 LMMIH Allocation has 1 property remaining in its inventory, 538 169thStreet. The property has been reviewed by 
environmental engineers for work to be performed related to its environmental remediation. Project 
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Managers have reviewed the property and prepared a Work Write Up (WWU) for work to be completed related to both 
Environmental Remediation and Rehab. Abatement was been completed and an Interim Environmental Clearance is 
completed with the property Cleared. The General Contractor Rehabilitation bid is expected to be awarded on or about June 1, 
2016. Upon its completion the sale of the property will be restricted to a buyer with Household Income of 50% or less of the 
AMI. 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 6/9 

#High efficiency heating plants 0 6/9 

#Efficient AC added/replaced 0 6/9 

#Replaced thermostats 0 6/9 

#Replaced hot water heaters 0 6/9 

#Refrigerators replaced 0 6/9 

#Clothes washers replaced 0 6/9 

#Low flow toilets 0 3/9 

#Low flow showerheads 0 0/9 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 6/9 

# of Singlefamily Units 0 6/9 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod 

# of Households 0 0 0 0/0 6/9 6/9 100.00 

# Owner Households 0 0 0 0/0 6/9 6/9 100.00 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Activity Supporting Documents 
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Document Copy of NSP 3 Property Tracking Report 3 31 16.xls 

Project # / Title: 3.5 / Acquistion Rehabilitation of Residential Properties LIH 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP 3 - 3.5 

Activitiy Category: 

03/14/201403/15/2011 

Rehabilitation/reconstruction of residential structures Under Way 

Acquisition/ Rehabilitation SFRS LI25 (25%)Activity Title: 

Project Number: 

3.5 

Project Title: 

Acquistion Rehabilitation of Residential Properties LIH 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
NSP Only - LH - 25% Set-Aside 

Program Income Account: 
Sales to LMMHI-75% 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 
Total Funds Drawdown

 Program Funds Drawdown
 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Hammond1 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Hammond1 

Jan 1 thru Mar 31, 2016 To Date 
N/A $623,484.00 

$0.00 $623,484.00 

$0.00 $310,984.00 
$0.00 $310,545.09 

$0.00 $306,552.32 
$0.00 $3,992.77 

$0.00 $0.00 

$0.00 $310,545.09 

$0.00 $310,545.09 

$0.00 $0.00 

NSP Eligible Use B: Acquisition and Rehabilitation - This Activity will consist of identifying and acquiring vacant 
foreclosed single family residential properties, then rehabbing them in accordance with applicable guidelines.  The completed 
properties will then be marketed for sale to Low Income Households with a total Household Income not exceeding 50% of the 
Area Median Income (LIH25, 25%). 

Location Description: 

The NSP 3 Targeted Area is bounded by 165th Street to the North, River Drive to the South, Harrison Avenue to the West and 
Columbia Avenue to the East. 

Activity Progress Narrative: 

The NSP 3 LMMIH Allocation has no properties in its allocation inventory at this time. However it should be noted that all NSP 
properties are listed and made available for sale to any Income-qualified household.  As in NSP1 it is 
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possible that properties in the 75% Allocation for NSP3 could be sold to a Buyer qualified as a LIH25% Household. In speaking 
to the attendees at the Home Buyer Workshops and other groups this point is addressed and is emphasized. 

In its search for NSP 3 prospective properties, NSP Staff will continue to seek properties that would be conducive for sale to 
any qualified Buyer under NSP3. The property acquired at 538 169thStreet is a prospective Affordable Housing property for a 
LIH25% Household. In order to attain the requirement for funds expended to Households with Incomes at 50% or Less of AMI, 
it may be necessary to restrict the sales of those houses to those with Household Incomes at 50% or less of the current AMI. 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 1/3 

#Additional Attic/Roof Insulation 0 1/3 

#High efficiency heating plants 0 1/3 

#Efficient AC added/replaced 0 1/3 

#Replaced thermostats 0 1/3 

#Replaced hot water heaters 0 1/3 

#Refrigerators replaced 0 1/3 

#Clothes washers replaced 0 1/3 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 1/3 

# of Singlefamily Units 0 1/3 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod 

# of Households 0 0 0 1/3 0/0 1/3 100.00 

# Owner Households 0 0 0 1/3 0/0 1/3 100.00 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Activity Supporting Documents 
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Document Copy of NSP 3 Property Tracking Report 3 31 16.xls 

Project # / Title: 3.6 / Administration NSP 3 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP 3 - 3.6 

Activitiy Category: 

03/14/201403/15/2011

Administration Planned 

NSP 3 AdministrationActivity Title: 

Project Number: 

3.6 

Project Title: 

Administration NSP 3 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 
Total Funds Drawdown

 Program Funds Drawdown
 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Hammond1 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Hammond 

Jan 1 thru Mar 31, 2016 To Date 
N/A $124,393.00 

$0.00 $124,393.00 

$0.00 $124,393.00 
$0.00 $124,393.00 

$0.00 $124,393.00 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $124,393.00 

$0.00 $124,393.00 

$0.00 $0.00 

Activity 24CFR 570.206 Administration: The City of Hammond will use 10% of it's NSP 3 Allocation for the purpose of 
administrating the City of Hammond NSP 3 activities. Funding will be used for, but not limited to,eligible staff salaries, 
consultant fees, and other expenses deemed to be necessary, allowable, and applicable for the administration of NSP 3 in the 
City of Hammond. 

Location Description: 

The City of Hammond's NSP Targeted Area is bound by 165th Street to the North, River Drive to the South, Harrison Avenue to 
the West, and Columbia Avenue to the East. 

Activity Progress Narrative: 

The Administration expenses drawn to date have been for NSP Staff payroll and employee benefit expenses.  Home Buyer 
workshops are sponsored by United Neighborhoods Inc., the City ofHammond’s certified CHDO.  Any 
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expenses are paid for by the CHDO through restrictive funds as solicited from and provided by various lenders and other 
voluntary donors to assist prospective home buyers in their acquisition of a personal residence. There is no charge to the 
attendees for this service and workshop. Participation by the guest speakers, which include but are not limited to, are: a Lender, 
a Real Estate Agent/Broker, a Home Inspection professional, and City of Hammond staff speaking in regard to down payment 
assistance programs offered by the City. NSP Staff also contributes speaking about Affordable Housing Programs, including 
NSP, offered by the City of Hammond. 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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