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Grant Number: Obligation Date: Award Date: 
B-08-MN-18-0006 

Grantee Name: Contract End Date: Review by HUD: 
Hammond, IN 04/01/2013 Reviewed and Approved 

Grant Amount: Grant Status: QPR Contact: 
$3,860,473.00 Active Dennis Radowski 

Estimated PI/RL Funds: 
$4,402,100.00 

Total Budget: 
$8,262,573.00 

Disasters: 

Declaration Number 
No Disasters Found 

Narratives 
Areas of Greatest Need: 

After reviewing the data listed in Section A of this application, staff has determined that ALL areas of the City except census tract 040300-
block group 5 as described on page 3 face a high risk of destabilization due to the foreclosure crisis. HUD has assigned a high risk score to 86 
of the 87 census block groups in Hammond (scoring 9 or 10 out of a scale of 10). 

Distribution and and Uses of Funds: 

Neighborhood Stabilization Program (NSP) funds are needed to acquire and redevelop foreclosed properties that might otherwise become 
sources of abandonment and blight within their communities. The City will use the NSP funds to acquire, demolish, rehabilitate or otherwise 
redevelop foreclosed, abandoned, and vacant properties in areas of greatest need. The City will also use NSP funds to provide financing to 
income eligible homebuyers to acquire redeveloped properties. 

Definitions and Descriptions: 

Low Income Targeting: 

Acquisition and Relocation: 

Public Comment: 

Overall This Report Period To Date 
Total Projected Budget from All Sources N/A $7,908,678.08 

Total Budget $2,430,807.65 $7,908,678.08 

Total Obligated $1,859,801.00 $7,760,769.46 

Total Funds Drawdown $545,855.28 $5,934,252.39
 Program Funds Drawdown $0.00 $3,835,821.53

 Program Income Drawdown $545,855.28 $2,098,430.86 
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Program Income Received $412,321.79 $2,150,526.05 

Total Funds Expended 

Match Contributed 

$545,855.28 

$0.00 

$5,902,303.18 

$0.00 

Progress Toward Required Numeric Targets 

Requirement Required To Date 

Overall Benefit Percentage (Projected) 0.00% 
Overall Benefit Percentage (Actual) 0.00% 

Minimum Non-Federal Match $0.00 $51,134.00 

Limit on Public Services $579,070.95 $0.00 

Limit on Admin/Planning $386,047.30 $444,424.23 

Limit on State Admin $0.00 $444,424.23 

Progress Toward Activity Type Targets 

Progress Toward National Objective Targets 
National Objective Target Actual 
NSP Only - LH - 25% Set-Aside $965,118.25 $4,853,871.31 

Overall Progress Narrative: 

07/01/12 &ndash 09/30/12 
Through 9/30/12, 25 City of Hammond NSP Properties have been completed, sold, and closed for the benefit of 
HUD-eligible home buyers. An additional 4 properties have prospective buyers with signed Purchase Agreements 
and are expected to close prior to 11/15/12. The City of Hammond NSP Property closed sales reflect diversity 
among those purchasing the properties: Head of Household, Single Female-13, Single Male-6; Ethnicity, Hispanic or 
Latino-3, Not Hispanic or Latino-22; Race, White-16, Black/African American-8, Asian - 1. 
According to the HUD Published NSP Weekly Commitment and Expenditure Update, the City of Hammond 
continues to perform comparatively well among the nation-wide NSP Fund Recipients. Through 9/17/12 The City of 
Hammond NSP has received $2,150,526 in Program Income through the sales of its completed NSP properties to 
HUD Income-Qualified Households; $2,064,084 of that Program Income has been drawn. Program Income 
represents 55.71% of the Grant Amount appropriated to the City of Hammond&rsquos NSP 1. With 152.8% of its 
total NSP 1 Funds (Grant Amount plus Program Income) Drawn, the City of Hammond ranks among the top 4% of 
all 307 NSP Fund Recipients in that category. 
Through 9/30/12 the City of Hammond has acquired 45 properties through its NSP funding. To date of the 45 
acquired properties: 33 have Abatement and Rehab completed with appropriate clearances obtained and are listed 
for sale. Of the 33 properties listed for sale 25 have been sold and closed: 13 to LMMH 75% Households and 12 to 
LIH 25% Households), 4 have executed purchase agreements and are awaiting closing (3 LMMH 75% and 1 LIH 
25%), and 4 remain listed for sale; 4 additional properties (including 2 sold) have abatement completed and are in 
various stages of rehab. 6 properties have been abated and are awaiting rehab to begin with the rehab process 
being started by 11/15/12. 4 properties are currently awaiting an Abatement Contract to be executed, and 5 
(including 1 sold) with having Rehab Bids awarded on 9/4/12. 
The City of Hammond continues to utilize its Affordability Assistance Allowance Program which allows for a qualified 
buyer to obtain 20% of the purchase price (to a maximum of $25,000) in the form of a soft second mortgage on the 
property. All Purchase Agreements written and presented to the City for NSP properties include contingencies for 
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approval of both sale and assistance. To date all 25 buyers have opted to utilize the Affordability Assistance 
Allowance with their purchases. It should be noted that no buyer of an NSP property in the City of Hammond 
reported Household Income exceeding 80% of the Area Median Income. 
NSP Staff continues its efforts to build partnerships within the framework of NSP. 
Staff continues to discuss with Hammond Housing Authority (HHA) representatives its Contingent Activity to address 
use of properties as Lease with Option To Purchase, specifically to the LIH 25% Allocation. Hammond Housing 
Authority representatives have agreed to participate in the program. Initially HHA has agreed to purchase 2 
Hammond NSP properties as part of the program. Properties have been identified and will be sold pending review of 
documentation by legal counsel of both parties. 
City of Hammond NSP Staff has met with and continues to communicate with representatives from 15 local 
Mortgage Lenders: 5Bank, A & M Mortgage, Lake Mortgage, Centier Bank, Harris Bank, First Financial Bank, PNC 
Mortgage, Guarantee Rate, Gateway Funding, 1stMortgage Corporation, Lake Bank, Citizens Financial, Select 
Home Mortgage, Horizon Bank, and National Fidelity Mortgage Inc.. Lender&rsquos representatives have reviewed 
NSP documentation, including that of Hammond&rsquos NSP Affordability Assistance Allowance, and found it 
acceptable to their loan programs. Lenders were also given an opportunity to tour and inspect Hammond&rsquos 
NSP properties in various stages of abatement, rehab and completion. Those who viewed the properties were 
impressed with the quality of rehabilitation performed and the end results. NSP Staff had also met with 
representatives of 14 Lending Institutions specifically in regard to NSP. To date all 14 Lending Institutions have 
agreed to allow mortgage applicants to utilize the AAA; Mortgage Loans to NSP property purchasers have been 
made by 13 of those lenders. 
Annually the Mayor&rsquos Housing Task Force works in cooperation with Purdue University Calumet in the 
analysis of the quality of housing throughout the City of Hammond. The research is performed by students as a 
class project under the guidance of a Professor at Purdue University Calumet&rsquos Department of Construction 
Science and Organizational Leadership. The research project initially analyzed 1,753 houses in the Edison 
neighborhood ofHammondin 2011; data is forthcoming for an additional 156 properties. This neighborhood was 
selected due to the number of foreclosures within it and its selection as the targeted area for the City of Hammond 
NSP 3. The Survey details properties as Good, Moderate, or Poor, those with Code Violations, and if the properties 
are rental, owner occupied, or vacant. It also details the properties as having Serious Code Violations, Serious 
Problems, Moderate Problems, or Aesthetic Problems. The Task Force has selected that additional area in the City 
ofHammondin which to perform this project; the project currently is in process. The Survey has been completed with 
information dissiminated to all members of the Task Force to be made available upon request to any interested 
party. 
In cooperation with the City ofHammond, The Mayor&rsquos Housing Task Force, with information provided by City 
of Hammond NSP staff, updates a City-wide mapping system reflecting a detailed progress of its NSP housing 
projects. 
The number of Scheduled Sheriff Sale Foreclosures through October 2012 continues to remain static in the City of 
Hammond.  However it should be noted that when reviewing appriaisals for other City sponsored programs, sold 
NSP properties are being used by appraisers as comparable sales. 

NOTES: 
7/11/12 - Closed on the sale of 2707 162nd Place fo the List price of $88,500, net sale proceeds of $81,231.61. 
7/17/12 - Executed a Purchase Agreement for the sale of 6334 Tennessee for the List Price of $86,000, subject to 
the City of Hammond approval of NSP Buyer qualifications.  Sale cancelled due to Lenders Appraisal, 12.8% lower 
than the 2 appraisals the City based the Listing Price on. 
7/27/12 - Executed a Purchase Agreement for the sale of 6146 Ray Avenue for the List Price of $81,000, subject to 
the City of Hammond approval of NSP Buyer qualifications. Buyer withdrew offer due to not being able to obtain 
financing. She did not re-establsih any credit since a BK over 2 years ago.  She will try to re-establish and hope that 
the house is still available when she is determined credit worthy. 
9/24/12 - Closed on the sale of 7228 Wicker Avenue for the List price of $125,000, net sale proceeds of 
$114,704.86. 
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Project Summary 
Project #, Project Title This Report Period To Date 

Program Funds Project Funds Program Funds 
Drawdown Budgeted Drawdown 

NSP-1, Financing Mechanisms for Purchase and Rehabilitation $0.00 $0.00 $0.00 

NSP-2, ACQUISITION-REHABILITATION OF FORECLOSED $0.00 $2,602,941.85 $1,299,141.65 

NSP-3, Land Banking $0.00 $0.00 $0.00 

NSP-4, DEMOLITION OF BLIGHTED STRUCTURES $0.00 $0.00 $0.00 

NSP-5, ACQUISITION-REHABILITATION OF FORECLOSED, $0.00 $4,853,871.31 $2,160,054.81 

NSP-6, ADMINISTRATION OF THE NSP PROGRAM $0.00 $451,864.92 $376,625.07 

5 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

https://376,625.07
https://451,864.92
https://2,160,054.81
https://4,853,871.31
https://1,299,141.65
https://2,602,941.85


Activities 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP - 2.1 

Activitiy Category: 

03/31/201404/01/2009 

Rehabilitation/reconstruction of residential structures Under Way 

ACQUISITION-REHABILITATIONActivity Title: 

Project Number: 

NSP-2 

Project Title: 

ACQUISITION-REHABILITATION OF FORECLOSED 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
NSP Only - LMMI 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 
Total Funds Drawdown

 Program Funds Drawdown
 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Hammond 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Hammond 

Jul 1 thru Sep 30, 2012 To Date 
N/A $2,602,941.85 

$660,773.13 $2,602,941.85 

$89,766.48 $2,031,935.20 
$156,788.71 $2,031,935.20 

$0.00 $1,299,141.65 
$156,788.71 $732,793.55 

$89,766.48 $1,050,225.94 

$156,788.71 $2,000,084.77 

$156,788.71 $2,000,084.77 

$0.00 $0.00 

The City will purchase and rehabilitate foreclosed homes and properties in target areas. Homes will be bought at a minimum 
discount of fifteen percent from the appraised value. Units will be sold to homebuyers whose household income is at or below 
120% of the area median income. 

Location Description: 

Foreclosures throughout the City. Specific addresses yet to be determined. Locations will be based on areas of greatest need. 

Activity Progress Narrative: 

Through 9/30/12 all 19 LMMH 75% activity locations had been acquired by the City of Hammond. 
The 19 properties acquired through the LMMH 75% Allocation with their current status are: 
1) 7505 Magnolia Avenue was completed and listed for sale for $113,500. The property sold to a LMMH75% Household and 
closed on 4/13/11 for $113,500. 
2) 6928 Magoun Avenue was completed and listed for sale for $90,000. The property sold to a LMMH75% Household and 
closed on 4/28/11 for $90,000. 
3) 3918 Henry Avenue was completed and listed for sale for $84,000. The property has been sold to a LMMH75% Household 
and closed on 7/25/11 for $84,000. 
4) 6918 Jackson was completed and listed for sale for $95,000. The property has been sold to a LMMH75% Household and 
closed on 8/4/11 for $95,000. 
5) 6229 Rev. Burns Drive was completed and listed for sale for $114,000. The property has been sold to a LMMH75% 
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Household and closed on 9/19/11 for $114,000. 
6) 6513 Idaho was completed and listed for sale for $119,000. The property has been sold to a LMMH75% Household and 
closed on 9/19/11 for $114,000. 
7) 935 175th Street was completed and listed for sale for $104,000. The property has been sold to a LIH25% Household and 
closed on 10/31/11 for $104,000 
8) 7338 Magoun Avenue was completed and listed for sale for $132,000. The property has been sold to a LIH 25% Household 
and closed on 2/3/12. 
9) 7228 Wicker Avenue was completed and listed for sale for $132,000. The property has been sold to a LMMH 75% 
Household and closed on 9/24/12. 
10) 6411 Forest Avenue was listed for sale on 8/31/12 and sold on 9/27/12 to a LMMH75% Household with a estimated 
scheduled closing date of 11/15/12 
11)1621 173rd Place was completed and listed for sale for $133,500. The property has been sold to a LMMH75% Household 
for $133,500 and closed on 12/23/11. 
12) 6324 Nebraska Avenue was completed and was listed for sale for $81,100. The property has been sold to a LIH25% 
Household and closed on 1/27/12. 
13) 4019 Johnson Avenue was completed and listed for sale for $102,500. The property has been sold to a LMMH75% 
Household and closed on 12/23/11 for $102,500. 
14) 7218 Monroe Avenue was completed and listed for sale for $109,000. The property has been sold to a LMMH75% 
Household and closed on 4/13/11 for $109,000. 
15) 937 174th Place was completed and listed for sale for $99,500. The property has been sold to a LIH25% Household and 
closed on 6/4/12 for $99,500. 
16) 7004 Magoun Avenue had its bid for rehab awarded on 9/4/12; the Rehab process is scheduled to begin on 10/15/12. The 
Rehabilitation Process is expected to be completed by 12/15/12. The property has an executed Purchase Agreement dated 
5/23/12 with a LMMH75% Household for the price of $123,500. 
17) 912 Mulberry Street has its Abatement completed, the Rehab Bid awarded, and the Rehab Process is scheduled to begin 
on 11/14/12. 
18) 1748 Davis Avenue has the Abatement and the Rehab Bids awarded, and the Process scheduled to begin on 11/14/12. 
19) 842 176th Street has its abatement completed and is awaiting the Rehab Bid Process scheduled to begin on 11/14/12. 
At this time, all NSP Abatement and Rehab contracts are dependent on funding through Program Income derived from the 
sales proceeds of the completed NSP houses being sold. As funds are received, contracts are executed and Letters to Proceed 
issued. 
Notes: 
7/11/12 - Closed on the sale of 2707 162nd Place to a HUD Income qualified LMMH75% Household for the List price of 
$88,500, with net sale proceeds of $81,231.61 
9/24/12 - Closed on the sale of 7228 Wicker Avenue to a HUD Income qualified LMMH75% Household for the List price of 
$125,000, with net sale proceeds of $114,704.86. 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 2 13/12 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 2 13/12 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod% 

# of Households 0 2 2 0/0 13/12 13/12 100.00 

Activity Locations 
Address City County State Zip Status / Accept 

7228 Wicker Ave Hammond Indiana 46323-2058 Match / Y 

2707 162nd Pl Hammond Indiana 46323-1010 Match / Y 
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Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP - 5.1 

Activitiy Category: 

03/31/201404/01/2009 

Rehabilitation/reconstruction of residential structures Under Way 

Acquisition/Rehab of Foreclosed PropertiesActivity Title: 

Project Number: 

NSP-5 

Project Title: 

ACQUISITION-REHABILITATION OF FORECLOSED, 

Benefit Type: Completed Activity Actual End Date: 
Direct ( HouseHold ) 

National Objective: Responsible Organization: 
NSP Only - LH - 25% Set-Aside City of Hammond 

Overall Jul 1 thru Sep 30, 2012 To Date 
Total Projected Budget from All Sources N/A $4,853,871.31 

Total Budget $1,770,034.52 $4,853,871.31 

Total Obligated $1,770,034.52 $5,276,969.34 
Total Funds Drawdown $388,698.44 $3,457,892.96 

Program Funds Drawdown $0.00 $2,160,054.81 
Program Income Drawdown $388,698.44 $1,297,838.15 

Program Income Received $322,555.31 $1,100,300.11 

Total Funds Expended $388,698.44 $3,457,892.96 

City of Hammond $388,698.44 $3,457,892.96 

Match Contributed $0.00 $0.00 

Activity Description: 

The City will use funds to rehabilitate foreclosed, vacant properties into affordable housing within target areas. At least 
$965,118.37 will be used for the purchase and rehabilitation of properties that will benefit households whose incomes do not 
exceed 50% of the area median income in order for this activity to meet the NSP statutory requirements, That 25% 
($965,118.37) of NSP funds are to serve those at or below 50% of AMI, The City of Hammond will ensure the property that is 
rehabilitated will be secured by deed restrictions to for all units to comply with the affordability periods of the HOME Program 
(24 CFR 92.252(e) for rental and 92.254(a)(4) for homebuyer). Homes will be bought at a minimum discount of one percent 
from the appraised value. 

Location Description: 

Vacant foreclosed properties throughout the City. Specific addresses yet to be determined. 

Activity Progress Narrative: 

Through 9/30/12 26 activity locations had been acquired by the City of Hammond. 
1) 6351 Monroe Avenue was completed and listed for sale for $92,500. The property was sold to a LI25% Household and 
closed on 8/4/11 for $92,500 
2) 4135 Towle Avenue was completed and listed for sale for $102,500. The property was sold to a LI25% Household and 
closed on 9/22/11 for $102,500 
3)1242 177th Place was completed and listed for sale for $95,500. The property was sold to a LI25% Household and closed on 
8/3/11 for $95,500 
4) 6334 Tennessee Avenue was completed and listed for sale for $90,000. The property was sold with an executed Purchase 
Agreement on 7/19/12. NSP staff is currently contesting the bank&rsquos appraisal 
5) 6750 Forestdale Avenue was completed and listed for sale for $116,000. The property was sold to a LMMH75% Household 
and closed on 8/19/11 for $116,000 
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 6) 3815 165th Street was completed and listed for sale for $92,500. The property was sold to a LI25% Household and closed 
on 5/16/12 for $92,500 
7) 6823 Parrish Avenue was completed and listed for sale for $91,000. The property was sold to a LMMH75% Household and 
closed on 9/29/11 for $91,000 
8)1107 Morris Street was completed and listed for sale for $82,500. The property was sold to a LI25% Household and closed 
on 1/27/12 for $82,500 
9) 7339 Howard Avenue was completed and listed for sale for $97,500. The property is being re-appraised on 10/20/12 to 
determine its current Fair Market Value 
10) 7221 Missouri Avenue was completed and listed for sale for $96,500. The property was sold to a LI25% Household and 
closed on 5/29/12 for $96,500 
11) 5624 Beall Avenueis completed and listed for sale for $73,000 
12) 6146 Ray Street was completed and listed for sale for $81,500. On 7/27/12 the property was sold to a buyer who although 
receiving a Mortgage Loan preapproval could not obtain financing. The property has been re-listed for sale 
13) 4930 Ash Avenue has the Abatement process completed and will be begin the process of rehabilitation on 11/14/12 
14) 2707 162nd Place was completed and listed for sale for sale for $88,000. The property was sold to a LMMH75% Household 
and closed on 7/11/12 for $88,000 
15)1321 Indiana Street has the Abatement process completed and will begin the process of rehabilitation on 11/14/12 
16)3018 Crane Avenue has the Abatement process completed and will begin the process of rehabilitation on 11/14/12 
17) 6631 Missouri Avenue was completed and listed for sale for $82,000. The property was sold to a LMMH75% Household 
and closed on 12/19/11 for $80,000 
18) 6712 Colorado Avenue has the Abatement process completed and is in the process of rehabilitation 
19) 1013-15 May Street was completed and is listed for sale for $115,000 
20) 933 170th Place was completed listed for sale for $84,500, The property was sold to a LIH25% Household and closed on 
6/5/12 for $84,500 
21) 1128 Mulberry Streeti s in the Rehabilitation process and was scheduled to be completed on 7/15/12. A Purchase 
Agreement has been executed in the amount of $116,500 on 3/30/12 with a LIH25% Household and scheduled to close by 
10/29/12 
22) 7038 Lyman Avenue has had the Abatement process completed with the Rehabilitation process initiated 
23) 824 Wilcox Street has the Abatement process completed and will begin the process of rehabilitation on 11/14/12 
24)537 Hoffman Street had Abatement and Rehabilitation Bids approved with work expected to begin by 11/14/12 
25) 4615 Johnson Avenue had Abatement and Rehabilitation Bids approved with work expected to begin by 11/14/12 
26) 223 Williams Street has the Abatement and Rehabilitation Bids approved with work expected to begin by 11/14/12. 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 12/21 

# ELI Households (0-30% AMI) 0 0/0 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 12/21 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod% 

# of Households 0 0 0 11/21 1/0 12/21 100.00 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 
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Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

11 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 



Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

NSP - 6.1 

Activitiy Category: 

03/31/201404/01/2009

Administration Under Way 

AdministrationActivity Title: 

Project Number: 

NSP-6 

Project Title: 

ADMINISTRATION OF THE NSP PROGRAM 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 
Total Funds Drawdown

 Program Funds Drawdown
 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Hammond 

Match Contributed 

Activity Description: 

Completed Activity Actual End Date: 

Responsible Organization: 

City of Hammond 

Jul 1 thru Sep 30, 2012 To Date 
N/A $451,864.92 

$0.00 $451,864.92 

$0.00 $451,864.92 
$368.13 $444,424.23 

$0.00 $376,625.07 
$368.13 $67,799.16 

$0.00 $0.00 

$368.13 $444,325.45 

$368.13 $444,325.45 

$0.00 $0.00 

The City will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal 
requirements. 

Location Description: 

Not Applicable for Administration 

Activity Progress Narrative: 

Activity 6.1 
Funds continue to be expended on NSP staff salaries and benefits, training, marketing, as well as for non-delivery related items 
for projects/activities. 
To further promote the City of Hammond NSP, NSP Staff has continued to appear at various events and meetings including the 
Monthly Mayor&rsquos Night Out and other events sponsored by the City and local community organizations with City of 
Hammond NSPstaff speaking at the events explaining NSP and its results to date.  NSP property location maps, program 
description, and pamphlets are distributed to all attendees. NO federal or NSP funding was utilized for these efforts.  NSP has 
also been advertised in a local &ldquofree&rdquo news publication, the Mayor&rsquos Community Connection News Letter, as 
well as through a number of pamphlets and brochures distributed at each of the events.  The Mayor&rsquos Task Force on 
Housing has provided funding for the production of a brochure to include NSP. 
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Accomplishments Performance Measures 

No Accomplishments Performance Measures found. 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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